
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2000

ESTIMATE SUMMARY 11:43:38

CONTID: C11543         ESTIMATE NO: 0003 PROG 1999

PCN: 11543-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

8TH AVENUE/BURLINGTON PERCENT TIME:

PROJECT NO: STA 3851-012                  

8TH AVENUE/BURLINGTON

NAME OF ROAD: SH 385

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 09/29/2000 DATE TIME STARTED 07/14/2000

P.O. BOX 336638 DATE LET 06/15/2000 DATE WORK BEGAN 07/14/2000

 DATE AWARDED 06/28/2000 DATE TIME STOPPED 06/21/2001

 DATE CONTRACT EXECUTED 07/17/2000 DATE ACCEPTED 06/21/2001

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 07/14/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,334,546.70 PARTICIPATING $ $ 12,000.00

AWARD PROJECT AMT: 2,739,142.00 NON-PARTICIPATING 658,961.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-427.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,959.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.55

WORK DAYS

WORK DAYS

45.48%

1,817,890.11

670,961.90

670,534.90

653,575.84

$

$

$

$

68,000.00

1,448,656.59

1,516,656.59

13,559.82

1,530,216.41

-38,029.70

0.00

1,492,186.71

0.00

AMOUNT DUE 1,492,186.71 653,575.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 653,575.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 6.000

1.000

202-00001  
 

9.000

EACH

400.00000 2,800.007.000

400.00

0010 REMOVAL OF TREE 7.000

1.000

202-00010  
 

13.000

EACH

450.00000 3,600.008.000

450.00

0015 REMOVAL OF PIPE 142.000

0.000

202-00035  
 

185.000

LF  

20.00000 2,840.00142.000

0.00

0020 *REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

15.000

SY  

7.50000 0.000.000

0.00

0025 *REMOVAL OF SIDEWALK 1,125.000

21.000

202-00200  
 

1,247.000

SY  

6.00000 6,876.001,146.000

126.00

0030 *REMOVAL OF CURB AND GUTTER 4,958.000

402.000

202-00203  
 

5,719.000

LF  

4.50000 24,120.005,360.000

1,809.00

0035 *REMOVAL OF CONCRETE PAVEMENT 497.000

72.000

202-00210  
 

797.000

SY  

22.00000 12,518.00569.000

1,584.00

0039 REM ASPHALT MAT MCR #1, LINE #2 646.000

75.000

202-00220  
 

866.000

SY  

4.50000 3,244.50721.000

337.50

0040 *REMOVAL OF ASPHALT MAT (PLANING) 10,450.000

37,541.000

202-00240  
 

54,309.000

SY  

1.70000 81,584.7047,991.000

63,819.70

0045 *REMOVAL OF PAVEMENT MARKING 220.000

0.000

202-00250  
 

361.000

SF  

2.00000 440.00220.000

0.00

0050 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

12.000

EACH

120.00000 0.000.000

0.00



CONTID: C11543         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF LUMINAIRE 0.000

0.000

202-00750  
 

4.000

EACH

25.00000 0.000.000

0.00

0060 *REMOVAL OF GROUND SIGN 28.000

0.000

202-00810  
 

31.000

EACH

50.00000 1,400.0028.000

0.00

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,199.000

101.000

203-00010  
 

2,811.000

CY  

6.50000 8,450.001,300.000

656.50

0070 *MUCK EXCAVATION 285.000

0.000

203-00100  
 

972.000

CY  

12.00000 3,420.00285.000

0.00

0075 *BLADING 0.000

4.500

203-01500  
 

52.000

HOUR

85.00000 382.504.500

382.50

0080 *POTHOLING 22.000

2.000

203-01597  
 

44.000

HOUR

100.00000 2,400.0024.000

200.00

0085 STRUCTURE EXCAVATION 109.000

13.000

206-00000  
 

122.000

CY  

20.00000 2,440.00122.000

260.00

0090 RESET MAILBOX STRUCTURE 25.000

0.000

210-00010  
 

35.000

EACH

180.00000 4,500.0025.000

0.00

0091 RES WATER METER MCR #1, LINE #1 9.000

0.000

210-00035  
 

9.000

EACH

720.00000 6,480.009.000

0.00

0095 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

27.000

EACH

150.00000 0.000.000

0.00

0100 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

5.000

EACH

90.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *RESET FLASHING BEACON 0.000

1.000

210-00825  
 

1.000

EACH

1,700.00000 1,700.001.000

1,700.00

0107 RES TRAF SIG POLE MCR #1, LINE #15 0.000

0.000

210-00840  
 

2.000

EACH

1,600.00000 0.000.000

0.00

0110 RESET FENCE 0.000

0.000

210-01000  
 

126.000

LF  

7.00000 0.000.000

0.00

0114 ADJ MANHOLE MCR #1, LINE #10 0.000

0.000

210-04010  
 

9.000

EACH

390.00000 0.000.000

0.00

0115 MODIFY INLET 0.000

2.000

210-04020  
 

2.000

EACH

2,400.00000 4,800.002.000

4,800.00

0120 DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

0.000

EACH

200.00000 0.000.000

0.00

0125 EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00504  
 

0.000

EACH

600.00000 0.000.000

0.00

0130 EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

0.000

EACH

50.00000 0.000.000

0.00

0135 *RECONDITIONING 10,003.000

811.000

306-01000  
 

16,578.000

SY  

3.00000 32,442.0010,814.000

2,433.00

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 224.200

93.570

403-00720  
 

437.370

TON 

90.00000 28,599.30317.770

8,421.30

0145 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
64-28) 

2,525.690

5,280.600

403-32342  
 

11,661.330

TON 

51.00000 398,120.797,806.290

269,310.60
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 CONCRETE PAVEMENT (6 INCH) 88.000

354.000

412-00600  
 

729.000

SY  

46.00000 20,332.00442.000

16,284.00

0150 MATERIAL ALLOWANCE 8,827.120

-354.000NCU 

1.00000 8,473.128,473.120

-354.00

0155 CONCRETE PAVEMENT (8 INCH) (SPECIAL) 1,074.000

811.000

412-00801  
 

6,018.000

SY  

49.00000 92,365.001,885.000

39,739.00

0160 RIPRAP 0.000

0.000

506-00000  
 

28.000

CY  

50.00000 0.000.000

0.00

0165 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 150.000

0.000

603-02360  
 

150.000

LF  

180.00000 27,000.00150.000

0.00

0170 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05136  
 

2.000

EACH

850.00000 1,700.002.000

0.00

0175 18 INCH CORRUGATED STEEL PIPE 144.000

73.000

603-10180  
 

340.000

LF  

61.00000 13,237.00217.000

4,453.00

0175 MATERIAL ALLOWANCE 5,159.700

-73.000NCU 

1.00000 5,086.705,086.700

-73.00

0180 24 INCH CORRUGATED STEEL PIPE 84.000

0.000

603-10240  
 

84.000

LF  

78.00000 6,552.0084.000

0.00

0185 30 INCH CORRUGATED STEEL PIPE 70.000

0.000

603-10300  
 

70.000

LF  

128.00000 8,960.0070.000

0.00

0188 36 IN EQUIV CSPA MCR #1, LINE #3 8.000

15.000

603-15036  
 

23.000

LF  

93.00000 2,139.0023.000

1,395.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 INLET TYPE R  L 10 (5 FOOT) 7.000

1.000

604-19205  
 

11.000

EACH

6,600.00000 52,800.008.000

6,600.00

0195 INLET TYPE R  L 15 (5 FOOT) 6.000

2.000

604-19305  
 

9.000

EACH

8,650.00000 69,200.008.000

17,300.00

0200 INLET TYPE R SPECIAL (5 FOOT) 1.000

0.000

604-19405  
 

2.000

EACH

6,700.00000 6,700.001.000

0.00

0205 FENCE (PLASTIC) 60.000

0.000

607-11525  
 

230.000

LF  

3.00000 180.0060.000

0.00

0210 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

1,599.000

SY  

30.00000 0.000.000

0.00

0215 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

215.000

SY  

45.00000 0.000.000

0.00

0220 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,148.000

912.000

609-21020  
 

5,516.000

LF  

12.00000 60,720.005,060.000

10,944.00

0225 GUTTER TYPE 2 (4 FOOT) 408.000

0.000

609-24004  
 

514.000

LF  

17.00000 6,936.00408.000

0.00

0230 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

0.000

SF  

8.00000 0.000.000

0.00

0234 1-1/2 IN ELEC COND (JACKED) MCR #1, LINE #5 0.000

0.000

613-00151  
 

1,727.000

LF  

14.30000 0.000.000

0.00

0235 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

602.000

613-00201  
 

647.000

LF  

15.00000 9,030.00602.000

9,030.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0236 3 IN ELEC COND (JACKED) MCR #1, LINE #7 0.000

0.000

613-00301  
 

250.000

LF  

17.48000 0.000.000

0.00

0237 4 IN ELEC COND (JACKED) MCR #1, LINE #8 0.000

0.000

613-00401  
 

250.000

LF  

23.46000 0.000.000

0.00

0240 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

180.000

613-01150  
 

5,027.000

LF  

6.25000 1,125.00180.000

1,125.00

0245 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

44.000

613-01200  
 

44.000

LF  

14.00000 616.0044.000

616.00

0250 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 374.000

0.000

613-01300  
 

374.000

LF  

20.00000 7,480.00374.000

0.00

0255 *DIRECT-BURIAL CABLE 0.000

0.000

613-05000  
 

0.000

LF  

4.50000 0.000.000

0.00

0256 DIR BURIAL CABLE MCR #1, LINE #6 0.000

0.000

613-05000  
 

11,652.000

LF  

5.52000 0.000.000

0.00

0258 PULL BOX (SPEC) MCR #1, LINE #11 0.000

0.000

613-07000  
 

12.000

EACH

440.00000 0.000.000

0.00

0259 PULL BOX (SPEC) MCR #1, LINE #9 0.000

0.000

613-07000  
 

2.000

EACH

200.00000 0.000.000

0.00

0260 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0261 WIRING (SPEC) MCR #1, LINE #14 0.000

0.000

613-10010  
 

1.000

L S 

6,062.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

38.000

EACH

1,700.00000 0.000.000

0.00

0270 *LIGHT STANDARD FOUNDATION 0.000

34.000

613-40010  
 

34.000

EACH

450.00000 15,300.0034.000

15,300.00

0271 HI MAST FOUNDATION MCR #1, LINE #13 0.000

0.000

613-45000  
 

2.000

EACH

2,600.00000 0.000.000

0.00

0275 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

38.000

EACH

400.00000 0.000.000

0.00

0280 *SIGN PANEL (CLASS I) 12.500

0.000

614-00011  
 

181.000

SF  

26.00000 325.0012.500

0.00

0285 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

52.000

SF  

33.00000 0.000.000

0.00

0290 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

10.000

LF  

17.00000 0.000.000

0.00

0295 *STEEL SIGN POST (2 INCH ROUND) 21.000

0.000

614-01502  
 

255.000

LF  

17.00000 357.0021.000

0.00

0300 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

85.000

LF  

25.00000 0.000.000

0.00

0305 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

26.000

LF  

29.00000 0.000.000

0.00

0310 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

12.000

EACH

450.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

16.000

EACH

700.00000 0.000.000

0.00

0320 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

3.000

EACH

25,000.00000 0.000.000

0.00

0321 ADDED ITEM (EACH)/ VIDEO DET. CAMERA RISER,MCR #1, 
LINE #12

0.000

0.000

900-00007  
 

8.000

EACH

427.00000 0.000.000

0.00

0325 *MICROWAVE VEHICLE RADAR DETECTOR 0.000

0.000

614-72887  
 

0.000

EACH

4,500.00000 0.000.000

0.00

0330 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.400

0.000

614-81010  
 

4.000

EACH

7,000.00000 2,800.000.400

0.00

0335 *TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

1.000

EACH

10,500.00000 0.000.000

0.00

0340 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

1.000

EACH

8,000.00000 0.000.000

0.00

0341 FIBER OPTIC CABLE (M MODE) (6 S) MCR #1, LINE #20 0.000

0.000

614-87407  
 

6,936.000

LF  

3.44000 0.000.000

0.00

0345 *CONSTRUCTION SURVEYING 0.473

0.187

625-00000  
 

0.900

L S 

40,000.00000 26,400.000.660

7,480.00

0346 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

37.800

HOUR

100.00000 0.000.000

0.00

0350 *MOBILIZATION 0.538

0.358

626-00000  
 

0.900

L S 

250,000.00000 224,000.000.896

89,500.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 MOBILIZATION (W/O AUTOPAY) MCR #1, LINE #16 0.000

0.000

626-00100  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0355 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

16,000.00000 8,000.000.500

0.00

0360 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

99.000

GAL 

80.00000 0.000.000

0.00

0365 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 6.000

11.000

627-00012  
 

21.000

GAL 

33.00000 561.0017.000

363.00

0370 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

2,458.000

SF  

5.00000 0.000.000

0.00

0375 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

26.000

EACH

140.00000 0.000.000

0.00

0380 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

11.000

EACH

200.00000 0.000.000

0.00

0385 *MONUMENT BOX 0.000

0.000

629-01050  
 

9.000

EACH

200.00000 0.000.000

0.00

0390 *FLAGGING 554.000

1,567.000

630-00000  
 

6,361.000

HOUR

24.00000 50,904.002,121.000

37,608.00

0395 *TRAFFIC CONTROL SUPERVISOR 29.000

19.000

630-00002  
 

148.000

DAY 

350.00000 16,800.0048.000

6,650.00

0400 *TRAFFIC CONTROL INSPECTION 15.000

9.000

630-00007  
 

59.000

DAY 

150.00000 3,600.0024.000

1,350.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

6.000

EACH

1,100.00000 3,300.003.000

0.00

0410 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000

0.000

630-80335  
 

12.000

EACH

200.00000 1,200.006.000

0.00

0415 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

8.000

EACH

300.00000 1,200.004.000

0.00

0420 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000

0.000

630-80337  
 

4.000

EACH

500.00000 1,000.002.000

0.00

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000

1.000

630-80341  
 

137.000

EACH

80.00000 4,480.0056.000

80.00

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.500

8.000

630-80342  
 

71.000

EACH

130.00000 4,485.0034.500

1,040.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

3.000

630-80343  
 

10.000

EACH

140.00000 700.005.000

420.00

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 117.000

0.000

630-80344  
 

349.000

SF  

20.00000 2,340.00117.000

0.00

0445 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

20,000.00000 20,000.001.000

0.00

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.500

630-80358  
 

2.000

EACH

1,700.00000 1,700.001.000

850.00

0451 PORT MESG PANEL MCR #1, LINE #4 0.000

0.000

630-80359  
 

29.000

DAY 

201.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *DRUM CHANNELIZING DEVICE 74.500

0.000

630-80360  
 

149.000

EACH

50.00000 3,725.0074.500

0.00

0460 *TRAFFIC CONE 85.000

40.000

630-80380  
 

250.000

EACH

13.00000 1,625.00125.000

520.00

0465 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

135,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

17,510.950

F A 

1.00000 0.000.000

0.00

0475 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0480 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A TRANSPORT OF HAZARDOUS MATERIAL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A PROVIDE POWER SOURCE 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A MODIFY CURB AND GUTTER 0.000

0.000

700-70131  
 

5,807.420

F A 

1.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 F/A LANDSCAPING 0.000

0.000

700-70310  
 

18,779.810

F A 

1.00000 0.000.000

0.00

0515 F/A SPRINKLERS 0.000

0.000

700-70320  
 

22,147.590

F A 

1.00000 0.000.000

0.00

0520 F/A HEALTH AND SAFETY PLAN 0.000

0.000

700-70590  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,428,591.61624,910.102,884,438.43CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE DECK REPAIR 

0525 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

170.000

202-00450  
 

932.000

SY  

33.00000 5,610.00170.000

5,610.00

0530 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

41.000

202-00454  
 

230.000

SY  

90.00000 3,690.0041.000

3,690.00

0535 SANDBLASTING 0.000

1,531.000

202-05150  
 

15,587.000

SF  

0.80000 1,224.801,531.000

1,224.80

0540 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
64-28) 

0.000

0.000

403-32342  
 

92.150

TON 

51.00000 0.000.000

0.00

0545 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

794.000

SY  

8.50000 0.000.000

0.00

0550 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

112.000

LF  

67.00000 0.000.000

0.00

0555 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

75.500

CY  

770.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE DECK REPAIR 

0560 CONCRETE (PATCHING) 0.000

10.500

601-06100  
 

10.500

CY  

2,200.00000 23,100.0010.500

23,100.00

CAT 33,624.8033,624.80164,113.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0570 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0575 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 41,000.000.0041,000.00CURRENT AMT0400 $ $ $

CAT NO0600 BIKE TRAIL 

0580 REMOVAL OF HEADWALL 0.000

0.000

202-00015  
 

1.000

EACH

575.00000 0.000.000

0.00

0585 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

550.000

LF  

4.50000 0.000.000

0.00

0589 REM CONC PAVEMENT MCR #1, LINE #17 0.000

0.000

202-00210  
 

315.000

SY  

22.00000 0.000.000

0.00

0590 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

996.000

SY  

4.50000 0.000.000

0.00

0595 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

8.000

EACH

50.00000 0.000.000

0.00

0600 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

542.000

CY  

20.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0605 *BLADING 0.000

0.000

203-01500  
 

4.000

HOUR

85.00000 0.000.000

0.00

0610 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

150.00000 0.000.000

0.00

0615 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

1.000

EACH

90.00000 0.000.000

0.00

0620 RELAY RIPRAP 0.000

0.000

210-02900  
 

22.000

CY  

50.00000 0.000.000

0.00

0625 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.670

ACRE

1,000.00000 0.000.000

0.00

0630 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.670

ACRE

1,000.00000 0.000.000

0.00

0635 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

8.000

TON 

90.00000 0.000.000

0.00

0637 CONC PVMT (6 IN) MCR #1, LINE #18 0.000

0.000

412-00600  
 

31.000

SY  

46.00000 0.000.000

0.00

0640 STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

0.000

SY  

8.00000 0.000.000

0.00

0645 15 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10150  
 

16.000

LF  

59.00000 0.000.000

0.00

0650 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

120.000

LF  

78.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0655 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

0.000

EACH

250.00000 0.000.000

0.00

0656 INLET TY C (5 FT) MCR #1, LINE #21 0.000

0.000

604-00305  
 

1.000

EACH

2,670.00000 0.000.000

0.00

0660 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

201.000

SY  

45.00000 0.000.000

0.00

0665 CONCRETE BIKEWAY (4 INCH) 0.000

0.000

608-00024  
 

1,915.000

SY  

35.00000 0.000.000

0.00

0670 CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

1,178.000

SY  

40.00000 0.000.000

0.00

0671 C AND G TY 2 II-B MCR #1, LINE #19 0.000

0.000

609-21020  
 

550.000

LF  

12.00000 0.000.000

0.00

0675 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

37.000

SF  

26.00000 0.000.000

0.00

0680 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

33.00000 0.000.000

0.00

0685 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

38.000

SF  

40.00000 0.000.000

0.00

0690 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

47.000

LF  

17.00000 0.000.000

0.00

0695 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

11.000

LF  

25.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0700 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

45.000

LF  

29.00000 0.000.000

0.00

0705 *CONSTRUCTION SURVEYING 0.000

0.050

625-00000  
 

0.100

L S 

40,000.00000 2,000.000.050

2,000.00

0710 *MOBILIZATION 0.060

0.040

626-00000  
 

0.100

L S 

250,000.00000 25,000.000.100

10,000.00

0715 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

0.000

SF  

16.00000 0.000.000

0.00

0720 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

1.000

EACH

150.00000 0.000.000

0.00

0725 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

1.000

EACH

170.00000 0.000.000

0.00

0730 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

11.000

EACH

170.00000 0.000.000

0.00

0735 *FLAGGING 0.000

0.000

630-00000  
 

348.000

HOUR

24.00000 0.000.000

0.00

0740 *TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

14.000

DAY 

350.00000 0.000.000

0.00

0745 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

8.000

DAY 

150.00000 0.000.000

0.00

0750 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

50.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 09/29/2000

PROJECT: STA 3851-012                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0755 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

13.00000 0.000.000

0.00

0760 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,710.020

F A 

1.00000 0.000.000

0.00

CAT 27,000.0012,000.00244,995.02CURRENT AMT0600 $ $ $

$ 1,530,216.41670,534.90$3,334,546.70$CURRENT AMTPROJECT TOTAL


